
City of                  
Flagstaff 
Rio de Flag Flood Control 

Project Update September 15, 2020  



Project Update 

•US Army Corps of Engineers

•Project Design

•Real Estate

•BNSF Railway

•Public Involvement



• Project Construction – Phase I
• US Army Corps – Agency Technical Review Submittal

• ADOT Comments – Army Providing a response to ADOT Comments received

• Next Submittal to be released upon final US Army Corps review 

• Project Schedule
• US Army Corps & City of Flagstaff combined effort

• Contract Award - 2021 

• Project Team Meeting
• City and Army Corps Project Leadership Meeting

• Colonel Julie A. Balten and Mayor Evans

USACE



Project Design
• USACE and their Design Consultant

• Agency Technical – All team comments are being reconciled by US Army 
Corps   

• Next submittal  - September

• City Utility and Franchise Utility Designs
• Public Utility design – ADEQ Approval To Construct certification

• Stakeholder’s Utility Relocations – ADOT 



Real Estate 

• City’s consultant (SWI) is developing exhibits and documents for 
the Army Corps’ review.
• Segment map and tract register

• Draft Real Estate schedule currently under review with the Army 
Corps.
• Corps and City working to tighten and finalize timeline

• Real Estate process will follow Army Corps guidelines and 
procedures. 



Project Coordination with BSNF
• Phase I design is reviewed and comments have been provided. 

• Construction and Maintenance Agreement – Phase I
• Defines roles and responsibilities, construction operating procedures, real estate 

agreement, utility relocations.   

• Draft under review by BNSF. 

• Railroad Undercrossing – Phase II
• BNSF is evaluating the in-line bridge option for the undercrossing regarding 

constructability, risk, and operational impacts. 

• Construction and Maintenance Agreements – Future Council Action

• October 6 Executive Meeting

BNSF Railway 



Public Involvement
• Development of Project exhibits 

• Illustrate completed improvements.

• Upper Reach site walk with Navajo Drive property owners – Flood 
Wall section 
• Where is the wall located, how high is the wall in different areas, how close 

is the walk to private property. 

• Week of September 28th

• Public Meeting – October
• Project status update on design and construction.

• Share illustrations with the public.



• Trevor Henry, Project Manager

928-213-2684

thenry@flagstaffaz.gov

•Christine Cameron, Project Manager 

928-213-2682

ccameron@flagstaffaz.gov

•Rio de Flag Flood Control Project web site:

https://www.flagstaff.az.gov/4189/Rio-De-Flag-Flood-Control

City Contact Information 


